

# Plan Development Timeline

- **June:** Convened Advisory Committee
- **July-September:** Community Profile and Focus Groups
- **October:** Public Input Events and Online Survey
- **November:** Analyzed Public Input with Advisory Committee
- **December:** Virtual Open House
- **December-February:** Plan Development
- **February:** Draft Plan to Planning Commission and Advisory Committee
- **March:** Begin Adoption Process
  - **March and April 2021** – 60-Day Public Comment Period
  - **May 3, 2020** – Planning Commission Public Hearing and Consideration
  - **May 10, 2020** – Council Public Hearing and Adoption

# Adoption Process

- 1. 60 Day Public Comment and Review Period:** Provide copy to public, state agencies and adjoining local jurisdictions at least 60 days prior public hearing
- 2. Planning Commission Public Hearing:** Planning Commission holds one public hearing
- 3. Planning Commission Recommends Adoption:** Planning Commission recommends adoption of the plan to the governing body
- 4. Governing Body Public Hearing:** Governing body may hold its own public hearing at its next regularly scheduled meeting
- 5. Governing Body Adoption by Resolution:** Governing body to adopt or seek revisions within 90 days.